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JAMES RIVER WATER AUTHORITY BOARD OF DIRECTORS 

SPRING CREEK SPORTS CLUB, 181 CLUBHOUSE WAY 

ZION CROSSROADS, VIRGINIA 

July 3, 2018 

10:30 A.M. 

 

 

Present: Goodman Duke (Chairman), D. D. Watson (Vice Chairman), Joe Chesser (Treasurer), 

Christian Goodwin and Steve Nichols 

 

Absent: Mark Dunning 
 

Others Present: Brendan Hefty, Legal Counsel (Hefty, Wiley, and Gore); Michael Knight 

(MBP); Greg Krystyniak (Faulconer Construction); Joe Hines (Timmons Group); Pam 

Baughman (Louisa Water Authority), and Doug Wylie. 

 

 

CALL TO ORDER 

 

Chairman Duke called the meeting of the James River Water Authority (JRWA) Board of 

Directors to order at 10:30 a.m.  Mr. Nichols led the Board in the Pledge of Allegiance. 

 

ADOPTION OF AGENDA 

 

On the motion of Mr. Watson, seconded by Mr. Nichols, which carried by a vote of 5-0, the 

agenda was approved. 

 

APPROVAL OF MINUTES OF PRECEDING MEETING 

 

On the motion of Mr. Chesser, seconded by Mr. Watson, which carried by a vote of 5-0, the 

Board approved the minutes of the June 5, 2018, meeting. 

 

FINANCIAL REPORT 

 

Treasurer Chesser provided and reviewed a report of the Authority’s financial status, which 

included bills proposed for payment.  On the motion of Mr. Goodwin, seconded by Mr. Nichols, 

which passed by a vote of 5-0, the Board approved payments to VACORP and Aqualaw.  After 

the payments, the Authority has $555,668.52 available to meet future obligations, according to 

the Treasurer. 

 

DISCUSSION/INFORMATION ITEMS 

 

Discussion – COE Permit Update 

 

Mr. Hines reported that the revised Phase 1 / Phase 2 report had been submitted and the Corps of 

Engineers (COE) issued a letter of findings on May 30th which requested concurrence by the 
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Department of Historic Resources (DHR), which was received on June 29th.  The COE issued a 

public notice on May 31st which expired on June 14th.  Two comments were received, both of 

which had been previously addressed in the Joint Permit Application.  On June 22nd, the COE 

sent the Phase 1 / Phase 2 report (without appendix G) to other consulting parties.  Appendix G 

contains trench detail and other information which was withheld to reduce the potential for 

unauthorized site access. The Advisory Council on Historic Preservation (ACHP) was notified of 

the project on June 20th and has 15 working days to determine participation in consultation.  Mr. 

Hines stated that the team is working on treatment plans for review with consulting parties.  Mr. 

Krysiniak also stated that Aqualaw is finalizing the Programmatic Agreement conversion (to 

Memorandum of Agreement), which is essentially a slightly different approach to mitigation.   

 

Board members asked a number of questions regarding:  distribution of report copies; a recent 

article regarding the Phase 1 / Phase 2 report; site visits; present / historical usage of the site by 

tribes; and Phase 3 recovery; and general discussion ensued.  Mr. Chesser asked about the impact 

to the construction timeline, and Mr. Krysiniak responded that completion could be delayed until 

2020.  River access will certainly be delayed until 2019, although construction on other project 

sections may begin sooner pending permit issuance.   

 

ACTION ITEMS 

 
FY19 VACORP Insurance Renewal 

Mr. Nichols summarized the insurance renewal, which he reported had very little differences 

from the prior year’s coverage and cost.  Board members reviewed the policy.   

 

On the motion of Mr. Goodwin, seconded by Mr. Watson, the Board approved the renewal by a 

vote of 5-0. 

 

CONSENT AGENDA 

 

(none) 

 

CLOSED SESSION 

 
(none) 

 

ADJOURNMENT 

 

On the motion of Mr. Nichols, seconded by Mr. Watson, which carried by a vote of 5-0, the 

Board voted to adjourn the meeting at 10:55 a.m. 

 

 

BY ORDER OF: 

 

 

 

GOODMAN B. DUKE, CHAIRMAN 
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